

PM 103: Project Cost and Risk Management

Length: 1 Day

COURSE CONTENT

1: PRACTICAL BUDGETING FOR PROJECT MANAGERS

- Guided Exercise

2: CONTROLLING PROJECT COSTS

- Project Financial Controls
- Basic Corrective Action for Off Track Projects

3: PROJECT RISK MANAGEMENT PROCESSES

- Guided Exercise
- A Risk Assessment Framework
- Tailoring the Framework

4: RISK ASSESSMENT FRAMEWORK GUIDANCE AND TOOLS

- Guided Exercise
- Types of Facilitated Meetings
- Risk Assessment Framework Tools and Techniques

5: PROJECT OPPORTUNITY AND CRISIS MANAGEMENT

- The Special Case of Opportunity
- Why do Managed Projects Fail?
- Project Conflict Management
- Crisis Management

6: SPECIAL TOPICS

- Relationship Between Scheduling, Costs, Risks, and Quality
- Cost and Risk Case Studies